
Hamlet Stakeholder Implementation Panel
 Status Report ‐ July ‐ October, 2008

Hamlet: Mattituck

ELEMENT I.D. Recommendation / Project Status
Transportation

T1 Evaluate Traffic Calming.

1.    Evaluate traffic circle at Main Road and 
Love Lane

Transportation Enhancements 
Program grant submitted June 25, 
2008 to address pedestrian access 
& safety at this intersection.

2.    Evaluate traffic circle at Route 48 and Cox 
Neck Road

In progress. County DPW to study 
and develop plan.

3.    Develop plan to reduce Route 48 to single 
lane between Cox Neck Rd and Wickham 
Avenue.

Tabled ‐ Town Transp. Commission 
investigated in the past and 
recommended against it. 

T2

Establish Community Pavilion at head of 
Mattituck Creek with transportation and 
pedestrian connectivity to Hamlet Center.

Tabled ‐ future consideration ‐  T4 
deemed greater priority

T3
Complete sidewalk extension of Love Lane 
north to Mattituck Creek.

Tabled ‐ future consideration ‐ 
Wickham Ave might be better 
pedestrian connection

T4 Develop West Mattituck Corridor Plan 

Transportation Enhancements 
Program grant submitted June 25, 
2008 to address pedestrian access 
& streetscape here.

Streetscape

S1
Develop streetscape plan from train trestle east 
to Love Lane along S.R. 25. Referred to Planning Department 

S2 Prohibit car sales on  Main Road (Rt 25 e.g. NFB)

On Spetember 24, 2008 HIP met 
with Code Enforcer and was 
advised that the Town Code would 
need to be amended to ticket the 
vehicles.  

S3 Bury power cables Tabled

S4 Develop attractive signs
Referred to Planning Department 
to develop  design standards.

S5 Develop Town ‐wide tree code.

Mark Terry to draft memo & 
forward draft tree codes to Tree 
Committee. Highway Dept. arborist 
will attend Tree Committee 
meetings.

Design Standards  

D1
Develop commerical design standards for new 
and renovated buildings

In process. Planning Dept 
developed draft. Referred to 
Planning to complete.

Economic Development/Housing  
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Hamlet Stakeholder Implementation Panel
 Status Report ‐ July ‐ October, 2008

Hamlet: Mattituck

ELEMENT I.D. Recommendation / Project Status

EH1
Close Love lane for Saturday Farmers 
Market/Pedestrian Mall

Referred to Transportation 
Commission/ Planning Dept.

EH2 

Develop sewage plan covering Mattituck 
HALO/Hamlet Center areas to allow increased 
density and housing opportunities.

In process. Planning Dept working 
with agencies 

EH3 Provide transient boat access Tabled
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Hamlet Stakeholder Implementation Panel
 Status Report ‐ July ‐ October, 2008

Hamlet: Cutchogue

ELEMENT I.D. Recommendation / Project Status
Transportation    

  T1

Establish a no parking zone in front of Karen’s 
Deli or narrow sidewalks to improve line of 
sight.

In progress. Meeting held in April. 
DOT will evaluate traffic calming 
throughout hamlet center. In the 
interim, DOT will install a delayed 
walk signal for pedestrians.

  T2
Change the sequence of the traffic light at 
intersection of New Suffolk Road. see above

  T3

Install more effective signage to slow Route 25 
traffic entering the  Griffin Street/Route 25 
intersection from the east see above

  T4
Relocate Hampton Jitney bus stop s/o King 
Kullen parking lot, design install bus shelter.

Tabled ‐ potential conflict with 
ingress & egress to King Kullen

  T5

Install pedestrian walkway across Route 25 to 
serve eastbound bus passengers accessing King 
Kullen parking lot. see above

  T6
Extend sidewalks on Griffing Street to Heritage 
@ Cutchogue parcel.

Planning Board will accomplish 
through the subdivision and site 
plan process

  T7

Repair and mark shoulder of New Suffolk 
Avenue because it serves as a bike path. Install 
new bicycle path in appropriate locations, and

Refer to Transportation 
Commission

  T8
Install bike rack in Town parking lot behind 
Karen’s Deli

DPW has purchased bike rack. 
Town Board to seek property 
owners permission.

  T9

Install dogwood trees on island between the 
southbound and northbound lanes of Griffing 
Street.

Highway Dept. to replant island 
near post office.

  T10 Commission Town‐wide Transportation Study

Referred to Transportation 
Commission ‐ long‐term, needs 
funding.
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Hamlet Stakeholder Implementation Panel
 Status Report ‐ July ‐ October, 2008

Hamlet: New Suffolk

ELEMENT I.D. Recommendation / Project Status
Transportation    

  T1

Install signage at Old Harbor Road and Jackson 
Street warning boaters of overhead electric 
wires.

Accomplished signage in 
place/wires have been removed.

  T2
Install signage 30 MPH speed limit on New 
Suffolk Avenue and New Suffolk Road. Accomplished 

  T3
Provide increased police surveillance of the 
posted parking areas. 

Ongoing ad overall parking need 
comprehensive approach

  T4 Enforce 30mph speed limit Ongoing

  T5
Investigate and develop traffic calming 
measures Ongoing

  T6
Increase sticker fee for non‐resident 
beach/ramp users Accomplished

  T7 Enforce use of beach/ramp stickers Ongoing

  T8

Develop and post appropriate restrictions for 
use of boat ramp particularly as to maximum 
size and weight of boats.

Panel recommends 21' boat length 
restriction. 

  T9
Install stop sign at intersection of Orchard and 
First Streets Not recommended at this time.

  T10
Evaluate and correct visual impediments at 
driveways and intersections.

Highway Department to look for 
encroachments into the right of 
way causing safety issues.

  T11
Restrict through truck traffic on King Street past 
school

Needs site visit for further 
evaluation

Streetscape    

  S1
Survey and protect significant trees and plant 
new street trees.

Forward draft tree codes to Tree 
Committee/ Joe Bladis aborist will 
attend Tree Committee meetings

  S2
Provide additional parking for district including 
Legends Referred to Planning Department 

  S3
Preserve scenic water views and  historic 
character Referred to Planning Department 

Design Guidelines    

  D1
Develop design guidelines for residential 
/commercial buildings

In process. Planning Dept 
developed draft. Referred to 
Planning Dept. to complete.

Economic Development/Housing       
  EH1 Provide transient boat access Site visit to be scheduled
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Hamlet Stakeholder Implementation Panel
 Status Report ‐ July ‐ October, 2008

Hamlet: Peconic

ELEMENT I.D. Recommendation / Project Status
Transportation    

  T1
Install crosswalk between Tasker and Cochran 
Parks.

HIP recommends installing 
crosswalk with stop signs.  Send 
proposal back to Transportation 
Commission for action

  T2
Re‐lease parking lot from Owner (Post Office) 
for $1 and provide maintenance.

No site plan requirement that 
owner must maintian lot.  Private 
property utilized by public, Town 
has no obligation.

  T3
Relocate bus stop to in front of Highway 
Department building with kiosk. NYSDOT reviewing 

  T4  Repair sidewalks and connect to Route 25.

Transportation Enhancements 
Program grant submitted June 25, 
2008 may include a portion of this 
recommendation.

  T5
 Improve parking lots in Cochran Park and add 
concession  stand

There is funding in the 2008 Town 
Budget for parking lot 
improvement. Concession stand 
not feasible due to SC Health 
requirements and the vendor 
permit structure.

Streetscape    

  S1 Address Recreation Center eyesore Accomplished

  S2
Improve streetscape in hamlet center with 
landcaping Referred to Planning Department
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: Southold

ELEMENT I.D. Recommendation / Project Status
Transportation    

  T1

Install shade trees, landscaping, improve 
parking, sidewalks on south side, street 
furniture, lighting and signage on Traveler’s 
Street ‐ make it more pedestrian friendly and 
connected to the hamlet center and to 
encourage commercial and municipal 
development.

The Panel discussed a long‐term plan to link Travelers, 
Hortons, and Youngs Road with pedestrian‐friendly 
infrastructure. Possibly part of a Transporation 
Enhancements Program grant proposal being 
submitted in June.

  T2
Provide sidewalks on Horton’s Lane and  
Young’s Road See above

  T3 Install crosswalks throughout Hamlet Center See above

  T4
Prevent accidents, improve pedestrian safety, 
and reduce traffic impacts:  

   

1.    Implement traffic calming measures in 
the Hamlet Center between Boisseau and 
Tuckers Lane, and to conduct traffic safety 
evaluations at the intersections of Main 
Street and the Civil War Monument and Main 
Street and Boisseau

Referred to Transportation Commission ‐ being 
evaluated.

   

2.    Restrict right turn on red at selected 
intersections such as Main Street and Youngs 
Avenue See above

   

3.    Enforce posted speed limits throughout 
the Hamlet Center and HALO zone, especially 
on Youngs Avenue, Hortons Lane and Main 
Street Increase Enforcement

   

4.    Improve the design and signage at all 
pedestrian crosswalks throughout the Hamlet 
Center and HALO zone, especially at Main 
Street and Oaklawn Avenue, and add a 
crosswalk at Main Street and Beckwith 
Avenue

Referred to Transportation Commission ‐ being 
evaluated.

   

5.    Inventory all existing sidewalks in the 
hamlet and ask the Highway Department to 
budget for a periodic sidewalk inspection 
program and to regularly repair and maintain 
sidewalks in the hamlet center

Sidewalk inventory is proposed in the Hamlet 
Revitalization EPF Grant. 

   
6.    Add an informal footpath on the east side 
of Horton Lane from CR. 48 to Main Street 

Could be included in Transportation Enhancements 
Program grant ‐ innovative options for sidewalks
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: Southold

ELEMENT I.D. Recommendation / Project Status

  T6
Preserve and improve the vitality of Main 
Street as a walkable local business district:  

   

1.    Provide additional strategically located 
municipal parking with attractive signage, 
Dark Sky lighting, landscaping, bike racks and 
regular maintenance

Planning Board might incorporate more municipal 
parking as part of future site plans in hamlet center

   
2.    Investigate the feasibility of diagonal 
street parking on Main Street  Not feasible

   

3.    Offer greater flexibility in parking 
requirements in the site plan review process 
(e.g. consider the overall parking as an 
average in the area instead of parcel by 
parcel) to encourage diverse business uses

Planning Board currently provides for flexibility where 
the code allows. Future code changes are also being 
examined.

   
4.    Encourage walking in the Hamlet Center 
and HALO zone 

Transportation Enhancements Program grant should 
accomplish some of this goal

  T7 Support expansion/additions to Southold Free  Library addition is on hold.

  T8
Develop a full service transit hub at the 
existing railroad station on   Travelers Street Tabled

   

1.    Work with the LIRR to improve 
landscaping and parking around the train 
station  Local Girl Scout Troop decorates and maintains area.

   

2.    Meet with County Public Transit and 
Hampton Jitney to relocate bus stops to 
better locations such as the LIRR station

Investigated by Town Transportation Commission, not 
feasible   due to resistance from the County and the 
Jitney bus services. Turn is too tight for buses, and 
leaving the main road will cause delays in what is 
already a very long bus route.

  T9
Create an infrastructure of bike paths and 
strategically located bike racks. 

Transportation Enhancements Program grant 
submitted June 25, 2008 may fund some work 
towards this goal.

  T10

Implement a town‐wide “dial‐a‐ride” car/van 
service and or the use of school busses for 
affordable local transportation

LITM (Long Island Transportation Management) met 
with Tranportation Commission on 10/27/08. They 
will be providing more information at the Community 
Economic Forum on Nov. 6 at 6:30pm at Southold H.S. 

Streetscape    

  S1
Provide new and attractive signage for 
municipal parking lots. Ongoing

  S2
Maintain and landscape municipal parking 
areas. Ongoing
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: Southold

ELEMENT I.D. Recommendation / Project Status

  S3

Install shade trees, landscaping, improve 
parking, sidewalks on south side, street 
furniture, lighting and signage on Traveler’s 
Street Referred to Planning Board and Tree Committee

  S4

Support the Tree Committee’s street tree 
planting program, including the replacement 
of damaged or dead trees Referred to Tree Committee

  S5

Strictly enforce the Town’s signage code and 
educate business owners about illegal 
displays and uses of public rights of way in 
business zones, especially on Main Street and 
CR 48  Referred to Code Committee

  S6

Pass legislation requiring Dark Sky lighting on 
all new construction and retrofitting pre‐
existing construction over a reasonable time 
frame.  Energy Committee is reviewing draft code

  S7
Provide attractive trash and recycling 
receptacle throughout the hamlet Referred to Waste Management

  S8
Build a new Town Hall and campus in the 
existing location On Hold 

  S9
Provide incentives to property owners to up‐
grade existing streetscape attributes Referred to Planning Board

  S10 Encourage burying of overhead utility lines  Tabled 
Design Standards    

  D1

Develop design guidelines for affordable 
housing that reinforce local residential scale 
and historic precedents

Housing Advisory Commission met with Planning 
Board to discuss recommendations made to the 
Town Board on accessory apartments.  The Planning 
Board fully supported the recommendations and  
forwarded a memo on October 29th  to the Town 
Board indicating such.

  D2

Develop design guidelines and standards that 
prohibit commercial sprawl, emphasize 
human scale, create pedestrian connectivity 
and respects historic precedents and 
typologies in Hamlet Centers and HALO zones

Planning Board proposed Residential Site Plan 
Standards for the HD and HB zoning districts.  
Legislation is pending.

Economic 
Development/Housing      
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: Southold

ELEMENT I.D. Recommendation / Project Status

  EH1 Retain IGA grocery store in current location Referred to Planning Department 

  EH2
Provide incentives for reuse and adaptive 
reuse for existing commercial structures See D1 response above.

  EH3 Create more eaffordable housing Referred to Housing Advisory Commission 

  EH4
Legalize affordable workforce in detached 
accessory buildings in HALO Referred to Housing Advisory Commission 

  EH5 Provide incentives for property taxes See D1 response above.

  EH6

Provide financial incentives for rehab of 
existing residential structures for affordable 
housing. See D1 response above.

  EH7
Preserve and improve vitality of Main Street 
as walkable business district Referred to Planning Department 

  EH8 Provide additional strategic parking Referred to Planning Department 
  EH9 Felxibility in parking requirements Referred to Planning Department 

  EH10

Provide tax incentives to property owners 
who rent buildings at affordable rates to local 
entrapanuers. See D1 response above.

  EH11
Conduct economic impact study of downtown 
area

Planning Department is working with SUNY Stony 
Brook MBA students/  Long term planning initiative

  EH12

Increase intesity of use of Silversmiths Corner 
for picnincs, games, summer events and 
activities. Referred to Parks and Recreation Committee

  EH13

Promote additional housing in HALO Zone 
with affordable and senior housing and 
garden apartments. See D1 response

  EH14
Allowing density 1 unit per 10,000 sqaure feet 
in HALO with public water and sewer. Referred to Planning Department 

  EH15

Allowing density 1 unit per 5,000 sqaure feet 
in HALO with public water and sewer for 
Seniors. Referred to Planning Department 

  EH16
Encourage mixed use residential within 
business properties in HALO/Hamlet Center. Referred to Planning Department/PDD 

  EH17 Creat PDD legislation Referred to Planning Department 

  EH18
Preserv and support working landscapes and 
traditional industries Referred to Planning Department/LWRP  

  EH19 Provide job opportunites for young people. Ongoing/Youth Bureau 
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: Greenport

ELEMENT I.D. Recommendation / Project Status
Transportation    

  T1
Change the traffic light on CR 48 and SR 25 to 
three color.

Three way light request from 
Transportation Commission has 
recently been made to agencies for 
implementation.

  T2
Implement recommendation of the Town of 
Southold Scenic Corridor Plan

Short‐term ‐ scenic corridor 
recommendations implemented in 
the site plan process by Planning 
Board as they are submitted. Long‐
term ‐ create codifed design 
standards based on the scenic 
corridor recommendations.

  T3 Require dormant buses along Rt 25 be relocated Town requested relocation

  T4 Install crosswalk in the vicinity of 7‐11

Transportation Commission 
investigating best location for 
crosswalk in this area.

  T5 Establish sidewalk maintenance responsibilities

Owners of properties in front of 
sidewalks must clear them of snow 
& ice. Town Highway Dept ‐ 
maintenance, Town Board ‐ 
reconstruction. Enforcement issue. 
Possibly establish help‐line.

  T6 Develop a well designed gateway
Planning Board is accomplishing 
through well designed site plans.

  T7 Install sidewalks on one side of the street

Transportation Enhancements 
Program grant submitted June 25, 
2008 to address pedestrian access 
& streetscape in this vicinity

  T8
Explore methods to break‐up continuous strings 
of ferry traffic

Town Board is in an ongoing 
discussion with the ferry on several 
issues, this being one of the major 
concerns. 

  T9
Explore traffic calming measures along North 
Road i.e. near Soundview Restaurant

SC DPW has designed a plan to 
rework the road in that stretch to 
calm traffic and improve pedestrian 
safety, and begun implementing it. 
Not all of the plan has been funded 
for construction.
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: Greenport

ELEMENT I.D. Recommendation / Project Status

  T10
Evaluate all sight impediments at driveways and 
intersections

Panel had idea for hot‐line to 
report this and other problems 
such as potholes, and sidewalks in 
need of repair.

  T11 Provide S‐92 bus service on Sundays
Referred to Transportation 
Commission

  T12

Hold competition to design bus shelters, require 
well designed and conveniently located bus 
shelters

The County has little flexibility in 
types of bus shelter. They have 
agreed to upgrade the type of 
shelters funded for this year at no 
cost to the Town.

  T13
Integrate new roads in subdivision with existing 
roadways.

Planning Board subdivision process 
makes every attempt to do so 
where feasible.

  T14 Provide public bus service along North Road Transportation Commission

  T15 Extend train service to enhance public transit Transportation Commission
  T16 Improve S‐92 bus schedules with Shelter Island  Transportation Commission
Streetscape    

  S1
Bury overhead utility lines for any new 
development

Required pursuant to Town Code 
on new subdivisions.

  S2
Preserve the natural landscape and create 75‐
100" buffers along the Hamlet's main roads Referred to Planning Board

  S3
Develop a well designed gateway on Route 25 
east of the village

Transportation Commission has a 
grant to complete a sign study as 
apart of the study gateway signs 
are proposed.

  S4 Preserve scenic vistas  Referred to Planning Board

  S5
Weekly road clean‐up, including removal of Cars 
for Sale on Town property, garbage, debris etc...

Code Enforcer Officer informed 
HIP that it is too cost prohibitive to 
tow cars.

  S6
Preserve street trees and develop planting and 
maintenance plans Referred to Tree Committee

Design Standards    

  D1
Design parking behind front yard setback with 
landscaped buffer Referred to Planning Board

  D2 Develop design standards

In process. Planning Department 
developed working draft. Referred 
to Planning Department.

Economic Development/Housing      

  EH1
Provide adequate parking for residential and 
commercial development Referred to Planning Board
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: Greenport

ELEMENT I.D. Recommendation / Project Status
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: East Marion

ELEMENT I.D. Recommendation / Project Status
Transportation    

  T1

Reduce and enforce speed limits and utilize 
traffic calming devices and signage to 
emphasize the need for drivers to slow down 
when passing through East Marion. Ongoing

  T2

Explore multiple means of reducing the impact 
of ever‐increasing Orient ferry traffic and 
restricting any further expansion of ferry 
services

Town Board in ongoing discussion 
with ferry on several issues, this 
being a major one.

  T3

Improve existing public beach access points by 
repairing road ends and clearing phragmites. 
Support repair of Bay Avenue and Gillette Drive 
and removal of phragmites to increase beach 
access.

Bay Avenue is complete.  Gillete 
Drive work is in the 2009 budget.

  T4
Support more consistent and frequent 
enforcement of traffic laws Ongoing

  T5

Support better signage, identification of sites 
for off‐road parking, and relocating the bus stop 
to reduce traffic congestion near Post Office 
and Angel’s Store.

Referred to Transportation 
Commission & Town Attorney‐ 
Town is renegotiating the 
maintenance agreement with the 
Fire Dept.

  T6 
Make sidewalks and road shoulders more 
pedestrian and bike‐friendly.

Sidewalk inventory proposed in the 
Hamlet Revitalization EPF Grant. 
Some pedestrian safety measures 
proposed in the Transportation 
Enhancements Program grant 
submitted June 25, 2008

  T7
Eliminate road widening as an option for dealing 
with traffic problems.

Town will take this into 
consideration on town roads, and 
make NYSDOT & SCDPW aware of 
this recommendation.

  T8
Install traffic calming devices at entrance and 
exit to East Marion with slow‐down sign

Tranportation Enhancements 
Program grant submitted June 25, 
2008, may include a project to 
accomplish this goal.

  T9

Bring together key players, such as Police 
Commissioner, representative of bus company, 
Cross Sound Ferry, Town Supervisor to help 
solve East Marion problems.

Achieved ‐ this is what the panel is 
and does.
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: East Marion

ELEMENT I.D. Recommendation / Project Status

  T10

Identify laws that are on the books and not 
being consistently enforced, such as traffic and 
housing codes.

On September 24th Hamlet 
Implementation Panel met with 
Code Enforcement Officer;  three 
properties were cited. 

  T11

Problem: Traffic moves too quickly along Rt. 25 
and is a hazard to pedestrians and motorists 
when exiting their cars. Police are enforcing speed limits

   

Possible Solutions: (Stakeholder) 1.    Reduce 
speed limit from 55 to 45 on causeway and 
from 40 to 30 throughout East Marion.

Town Transportation Commission 
worked on this with DOT. They 
would only agree to reduce speed 
limit to 50 on causeway, no lower. 
Referred to Transportation 
Commission for other speed limits 
in other locations.

   
2.    Direct Police Department to enforce speed 
limits vigorously. Ongoing

   

3.    Request assistance from Highway 
Department to recommend traffic calming 
devices, such as breakaway bollards or 
landscaped mini‐medians, which would be 
appropriate to East Marion.

Referred to Transportation 
Commission 

   
4.    Install residential neighborhood signs to 
emphasize the need for slowing down.

Referred to Transportation 
Commission 

Streetscape    

  S1 Monitoring LIPA tree trimming

Planning Board developed 
LIPA/Town contact protocol for 
tree trimming program 

  S2 Enforcing existing code on signage

On September 24th Hamlet 
Implementation Panel met with 
Code Enforcement Officer;  illegal 
signs have been removed. 

  S3

Provide boundary focal points for E. Marion 
with well designed gateway signs at entrance 
and exit of the hamlet

Referred to Transportation 
Commission
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: East Marion

ELEMENT I.D. Recommendation / Project Status
Transportation    

  T1

Reduce and enforce speed limits and utilize 
traffic calming devices and signage to 
emphasize the need for drivers to slow down 
when passing through East Marion. Ongoing

  T2

Explore multiple means of reducing the impact 
of ever‐increasing Orient ferry traffic and 
restricting any further expansion of ferry 
services

Town Board in ongoing discussion 
with ferry on several issues, this 
being a major one.

  T3

Improve existing public beach access points by 
repairing road ends and clearing phragmites. 
Support repair of Bay Avenue and Gillette Drive 
and removal of phragmites to increase beach 
access.

Bay Avenue is complete.  Gillete 
Drive work is in the 2009 budget.

  T4
Support more consistent and frequent 
enforcement of traffic laws Ongoing

  T5

Support better signage, identification of sites 
for off‐road parking, and relocating the bus stop 
to reduce traffic congestion near Post Office 
and Angel’s Store.

Referred to Transportation 
Commission & Town Attorney‐ 
Town is renegotiating the 
maintenance agreement with the 
Fire Dept.

  T6 
Make sidewalks and road shoulders more 
pedestrian and bike‐friendly.

Sidewalk inventory proposed in the 
Hamlet Revitalization EPF Grant. 
Some pedestrian safety measures 
proposed in the Transportation 
Enhancements Program grant 
submitted June 25, 2008

  T7
Eliminate road widening as an option for dealing 
with traffic problems.

Town will take this into 
consideration on town roads, and 
make NYSDOT & SCDPW aware of 
this recommendation.

  T8
Install traffic calming devices at entrance and 
exit to East Marion with slow‐down sign

Tranportation Enhancements 
Program grant submitted June 25, 
2008, may include a project to 
accomplish this goal.

  T9

Bring together key players, such as Police 
Commissioner, representative of bus company, 
Cross Sound Ferry, Town Supervisor to help 
solve East Marion problems.

Achieved ‐ this is what the panel is 
and does.
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Hamlet Stakeholder Implementation Panel
Status Report ‐ July ‐ October, 2008

Hamlet: East Marion

ELEMENT I.D. Recommendation / Project Status

  T10

Identify laws that are on the books and not 
being consistently enforced, such as traffic and 
housing codes.

On September 24th Hamlet 
Implementation Panel met with 
Code Enforcement Officer;  three 
properties were cited. 

  T11

Problem: Traffic moves too quickly along Rt. 25 
and is a hazard to pedestrians and motorists 
when exiting their cars. Police are enforcing speed limits

   

Possible Solutions: (Stakeholder) 1.    Reduce 
speed limit from 55 to 45 on causeway and 
from 40 to 30 throughout East Marion.

Town Transportation Commission 
worked on this with DOT. They 
would only agree to reduce speed 
limit to 50 on causeway, no lower. 
Referred to Transportation 
Commission for other speed limits 
in other locations.

   
2.    Direct Police Department to enforce speed 
limits vigorously. Ongoing

   

3.    Request assistance from Highway 
Department to recommend traffic calming 
devices, such as breakaway bollards or 
landscaped mini‐medians, which would be 
appropriate to East Marion.

Referred to Transportation 
Commission 

   
4.    Install residential neighborhood signs to 
emphasize the need for slowing down.

Referred to Transportation 
Commission 

Streetscape    

  S1 Monitoring LIPA tree trimming

Planning Board developed 
LIPA/Town contact protocol for 
tree trimming program 

  S2 Enforcing existing code on signage

On September 24th Hamlet 
Implementation Panel met with 
Code Enforcement Officer;  illegal 
signs have been removed. 

  S3

Provide boundary focal points for E. Marion 
with well designed gateway signs at entrance 
and exit of the hamlet

Referred to Transportation 
Commission
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Hamlet Stakeholder Implementation Panel
 Status Report ‐ July ‐ October, 2008

Hamlet: Orient

ELEMENT I.D.  Recommendation / Project Status
Transportation    

  T1

Enforce of the speed limit by Southold Town 
along Route 25 in the area from the Causeway 
east to Platt Road. Ongoing

  T2

Use non‐aggressive traffic calming methods 
such as painting lines for narrower lanes, using 
different color paint or material in the verge 
lanes, moving lanes, and crosswalks.  

Referred to Transportation 
Commission

  T3

Reduce speed on causeway using LED speed 
limit signs, narrow median, traffic enforcement 
camera, etc.) Referred to Police for enforcement

  T4 Address Ferry traffic and parking

Town Board is dealing with this and 
other issues with their ongoing 
discussion with the ferry.

  T5 Repair / repave sidewalks in the Hamlet. Ongoing 

  T6 
  Explore system of pedestrian trails through 
fields in  undeveloped areas Ongoing 

Streetscape      

  S1
Preserve the gateway property east of Latham's 
farm stand (vista is important)

Referred to Planning Board to 
implement the Scenic Byway Plan 

  S2 Road repair of Village Lane In design phase/funding is needed

  S2 Sidewalk and curb repair along Village Lane Referred to Highway Department
  S3 Repair to street lighting in the Hamlet Ongoing

  S4

Exploration of alternate street lighting that 
would be of a style more consistent with the 
Historic Preservation designation, and that 
would also be more efficient in projecting light 
down on the street and sidewalk where needed.

Future Downtown Revitalization 
Program Grant 

Economic Development/Housing      
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Hamlet Stakeholder Implementation Panel
 Status Report ‐ July ‐ October, 2008

Hamlet: Orient

ELEMENT I.D.  Recommendation / Project Status

  EH1 Review accessory apartment legislation 

Housing Advisory Commission met 
with Planning Board to discuss 
recommendations made to the 
Town Board.  The Planning Board 
fully supported the 
recommendations and forwarded 
a memo on October 29th  to the 
Town Board indicating such.

  EH2 Keep Post Office in Hamlet Center Referred to Planning Dept.
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28‐Oct‐08
FISHERS ISLAND STAKEHOLDER STATUS REPORT
Transportation: Status:

Feagles' Path completion
Path is complete.  Site inspection to locate 
playground equip scheduled for Fall 08.

Connect bike paths‐FIDCO guard house/library via sidewalk.
Town Enginner to source alternative routes 
and develop recommendation. 

Improve/landscape path from school to ICC and basketball courts.
Department of Public Works will assess and 
schedule in Spring 09.

Identify and catalogue problem sidewalks  and potholes

Highway Department repaired sidewalks in 
the business district.  Funds for Townwide 
side‐walk repair ($900,000) appropriated in 
2009 Capital Budget. Inventory completed 
by stakeholder and priority list will be 
generated for 2009 workplan. 
Environmental Protection Fund Grant 
money is also available for this project.  

Explore purchase of on‐island commuter boat.

Planning Department will work with ICB to 
conduct a needs assessment‐‐survey needs 
to be developed and issued asap.

Housing:

Define type and amount of affordable housing.

On October 16, 2008 Special Projects 
Coordinator (SPC) met with a few members 
of FI stakeholder reps and Walsh Park 
Benevolent Corp. to explore ways to 
further affordable housing.  In light of the 
reality that Stony Brook could not dispatch 
a team to the island for economic and 
housing needs assessment, it was agreed 
that such study should be done by 
someone on the island.  Request from 
attendees that Town fund seed money 
(approx. 5k) for study to be done with 
Fishers Island Ferry District and local 
businesses re housing needs of workers 
who come to the island.   Needs 
assessment could also target economic 
needs within the island.  SPC informed by 
Health Lanza that this may be funded by 
EPF grant, once executed.  SPC will provide 
assistance as needed, with Planning 
Department. 

Identify single family homes to convert to two family homes Change zoning regs.?



Publicize accessory apartment law.

Work with Housing Advisory Com. to 
address impediments‐rental permit law 
could address.

Explore utilization of Suffolk City funds. Meet with Jill Rosen‐Nikoloff.

Update and maintain inventory of housing stock.
Special Project Coordinator will work with 
Walsh Park to prepare needs assessment.

Utilization and development of Cleveland bldg. Sold to private developer. 
Get new tax maps for FI. Purchase
Recreation:
Incorporate skate park ramps near tennis courts. On hold
Refurbish basketball courts. Complete in Spring 2009.
Funds to improve landscaping around Community Center Site plan will accomplish.
Economic Development:
Maintain & update inventory of island related businesses.
Work with FIFD to develop mgt. strategies of town land under Ferry 
District. Town Attorney will review legal documents.
Human Services:

Improve access to reasonably‐priced healthcare.

ICB joined Eastern CT Chamber of 
Commerce to facilitate reciprocal 
healthcare.

Work with legislators (NY & CT) for healthcare. Not necessary‐see above.
Open Space
Develop Parade Ground Preservation Plan Referred to Land Preservation
Utilize CPF to preserve land. Referred to Land Preservation
Stewardship of properties acquired by Land Trust and FIDCO (Ferguson 
Museum)

Planning Department to consider developing 
a plan.

Natural Resources:
Seek LWRP‐related funding to accomplish projects listed in the 
Fishers Island section of the LWRP, particularly the revitalization 
of the Silver Eel Cove area and protecting the fisheries 
resources. Ongoing

Amend Harbor Mgt plan to further protect marine water quality
Refer to Harbor Com. & Planning 
Department

Maintain Lake Mobil drainage system.

Highway Department pumped areas via 
HVAC Truck and cleaned drainage 
infrastructure. Highway Department 
employees are monitoring problem areas.

Address Fowlers Culvert run‐off at Hay Harbor.
Easement required‐meet with property 
owner to resolve issue

Address ponding at Avenue B & State Troopers Barracks
Both are very low points and require 
significant resources



Develop "ground‐truthed" wetlands map 

Town obtained "Mosquito Control 
Wetlands Map".  GIS Department to 
digitize map to use a basis for wetland 
mapping project.

Develop litter and garbage management plan Volunteer solutions and FIDCO
Education:

Partner with Cornell Cooperative Extension and University of Conn to 
broaden educational offerings at school.

Deliver CCE contracts to ICB and School 
district for education‐‐contact Chris Pickerel 
for sea grass talks

Establish smaller commuter boat for school
Planning Department to contact School 
District to clarify need




